## <u>Technology Student Association Work Log:</u>

<u>Date</u>	<u>Task</u>	<u>Time</u>	<u>Team</u>	Commen	Advisor Signature
		<u>Involv</u>	<u>Member</u>	<u>ts</u>	
		<u>ed</u>	Responsibl		
			<u>e (Student</u>		
			<u>Initials)</u>		
<u>11/5</u>	Bi-Weekly Meeting	<u>3-5pm</u>	<u>All</u>	<u>Allocate</u>	Eby
				<u>d Tasks</u>	
<u>11/12</u>	- <u>Researched</u>	<u>6-10p</u>	Y.S D.N		Eby
	and wrote out	<u>m</u>	<u>N.R</u>		

	text for website Created initial design Coded				
	<u>skeleton of the</u> <u>website</u>				
11/19	Bi-Weekly Meeting	<u>3-5pm</u>	All	<u>Discusse</u> <u>d Design</u>	Eby
11/26	- <u>Worked on</u> <u>writing and</u>	<u>2-3pm</u>	<u>C.C</u>		Eby
	<u>design for logo</u>				

12/3	Bi-Weekly Meeting	<u>3-5pm</u>	All	<u>Discusse</u>	Eby
				<u>d Main</u>	
				<u>Pages</u>	
				<u>code</u>	
				(Homepa	
				ge.	
				Reservati	
				<u>ons</u>	
				Page)	
12/10	- <u>Designed Logo</u>	<u>6-9pm</u>	Y.S D.N		Eby
	- Coded more of		C.C N.R		
	<u>the main</u>				

	<u>pages</u>				
12/17	Bi-Weekly Meeting	<u>3-5pm</u>	<u>All</u>	<u>Discusse</u>	Eby
				<u>d Main</u>	
				<u>Pages</u>	
				<u>Code</u>	
				(Homepa	
				ge.	
				About	
				Us.)	
<u>1/16</u>	- <u>Collaborated</u>	<u>4:30-6:</u>	D.N Y.S	Coding	Eby
	to code	00 pm		<u>was</u>	
	<u>Reservations</u>			<u>quite</u>	

	<u>form and</u>			difficult,	
	Contact Us			but we	
	Form.			<u>manage</u>	
				d to	
				complet	
				<u>e it.</u>	
1/22	Bi-Weekly Meeting	<u>3-5pm</u>	<u>All</u>	<u>Submitte</u>	Eby
				<u>d</u>	
				<u>Website</u>	
				<u>for</u>	
				<u>Prelimina</u>	
				ry Round	

<u>1/31</u>	Main page	<u>4-7pm</u>	D.N, Y.S	Modified	Eby
	modifications			the main	
				<u>page</u>	
2/03	<u>Footer</u>	<u>2-4 PM</u>	<u>D.N. Y.S.</u>	<u>Updated</u>	Eby
	modifications		<u>C.C</u>	<u>the</u>	
				<u>footer</u>	
2/10	Bi-Weekly Meeting	<u>3-5pm</u>	<u>All</u>	<u>Discusse</u>	Eby
				d Rubric,	
				and how	
				<u>to</u>	
				proceed	

2/13	Modify	<u>2-5 pm</u>	All	<u>Discusse</u>	Eby
	Sustainability Page			d how to	
				<u>improve</u>	
				<u>the</u>	
				<u>sustaina</u>	
				bility	
				page	
				<u>Began</u>	
				improvin	
				g the	
				<u>sustaina</u>	
				<u>bility</u>	

				page'	
<u>2/15</u>	Sustainability Page	2-6 pm	All		Eby
<u>3/1 - 3/3</u>	Weekend Crunch	<u>4-7pm</u>	<u>All</u>	Collabor	Eby
	<u>Time</u>			ated on	
				fixing	
				<u>major</u>	
				<u>bugs</u>	
				<u>(reservati</u>	

				ons form, nav bar, etc)	
<u>3/7</u>	<u>Image</u> <u>modifications</u>	<u>1-3pm</u>	D.N.	Updated images on the menu	Eby
<u>3/11</u>	<u>Final Meeting</u>	<u>3-5pm</u>	<u>All</u>	Submitte d Final	Eby

		<u>website</u>	
		for TSA	
		<u>State</u>	
		<u>Confere</u>	
		<u>nce</u>	